Leis Sociais: 114,15%

Prefeitura Municipal de Bebedouro

Praca José Stamalo Sobrinho - n° 45 - CEP 14701-009 - Cx Postal 361
CMNPJ - 45 709 920:/0001-11 - Insc. Est. Isenta
BEBEDOURC - Esfado de 580 Paulo
Fone: {17} 3345-9100 - www. bebedouro.sp.gov. br

B.D.I-E 13,24%
CRONOGRAMA FISICO FINANCEIRO [pata 17/08/2023

DESCRICAODOS SERVIGOS | ToWEs | zwes | wwes | ewes | wwes | owes | rmes [ wwes | wwes | iowes | trmes [ rewes | Ns 9
g

SERVICOS PRELIMINARES 0,28% 38.642,46
o - 0,02% ' 3.207,32 = 0,02% = 3.207,32 = 0,02% 3.207,32 0,02% 3.207,32 0,02% 3.207,32 0,02% 3.207,32 0,03% 3.477,82 0,03% 3.477,82 0,03% 3.477,82 0,03% 3.477,82 0,03% 3.477,82 0,01% 2.009,41 0,28%
1.1 Instalagbes Provisérias 38.642,46
830% 830% 8,30% 830% 830% 830% 9,00% 9,00% 9,00% 9,00% 9,00% 5,20% 100,00%
2 DEMOLICOES E REMOCOES 0,30% 41.866,27
0,08% ' 11.468,69  0,06% 7.64579 0,14%
2.1 DEMOLIGAO DE CONCRETO ARMADO 19.114,48
60,00% 40,00% 100,00%
0,08% | 11.37590 | 0,08%  11.375,90 0,16%
22 REMOGAO DE CERCAMENTO E § § g AT
*“ | POSTES CONICOS DE ENERGIZAGAO 50,00% 50,00% 100,00% T
3 MOVIMENTO DE SOLOS (ATERRO E ESCAVAGCAO) E TERRAPLENAGEM 4,36% 608.024,33
1,07% | 149.330,78| 0,97% 135.163,81 0,60% 83.238,53 1,72% 240.291,22 4,36%
3.1 PREPARO DO DO GRIDE - & & & - 608.024,33
24,56% 2223% 13,69% 39,52% 100,00%
4 DRENAGEM URBANA 47,66% 6.646.610,77
0,03% ' 3.547,08 = 0,03% = 3.547,08 = 0,05% 7.094,16 0,03% 4.729,44 0,03% 4.729,44 0,17%
4.1 LOCAGAO DE REDE E DISPOSITIVOS 23.647,21
15,00% 15,00% 30,00% 20,00% 20,00% 100,00%
1,46% | 203.922,69 1,51% 210.720,11 0,83% 115.556,19 0,73% 101.961,34 0,34% 47.581,96 4,87%
4.2 DRENAGEM SUPERFICIAL 679.742,29
30,00% 31,00% 17.00% 15,00% 7.00% 100,00%
0,53% | 73.922,90 0,64% @ 8853557  0,62% 85.956,86 0,57% 78.793,79 0,47% 66.115,15 0,39% 54.296,09 0,57% 78.793,79 0,58% 80.584,56 0,78% 109.308,48 5,14%
4.3 BOCAS DE LOBO 716.307,20
10,32% 12,36% 12,00% 11,00% 9,23% 7,58% 11,00% 11,25% 15,26% 100,00%
0,19% | 25.796,43 0,28%  38.694,65  0,28% 38.694,65 0,28% 38.694,65 0,28% 38.694,65 0,26% 36.940,49 0,29% 40.448,80 1,85%
4.4 POGO DE VISITA 257.964,31
10,00% 15,00% 15,00% 15.00% 15,00% 14,32% 15,68% 100,00%
0,09% ' 12.167,24 0,26%  36.501,71 | 0,26% 36.501,71 0,26% 36.501,71 0,26% 36.501,71 0,25% 35.132,90 0,27% 37.870,52 0,22% 30.691,85 0,30% 42.311,57 2,18%
TUBULAGOES EM CONCRETO:
4.5 ESCAVAGAO, REATERRO E 304.180,92
ESCORAMENTO 400% 12,00% 12,00% 12,00% 12,00% 11,55% 12,45% 10,09% 1391% 100,00%
0,74% 103.112,87 0,56% 77.334,65 0,56% 77.334,65 1,85%
46 TUBO DE CONCRETO - DIAMETRO DE 257.782,18
600 MM 40,00% 30,00% 30,00% 100,00%
0,59% 81.962,01 0,78% 109.282,68 0,59% 81.962,01 1,96%
47 TUBO DE CONCRETO - DIAMETRO DE 273.206,70
800 MM 30,00% 40,00% 30,00% 100,00%
1,61% 224.436,43 1,21% 168.327,32 1,21% 168.327,32 4,02%
48 TUBO DE CONCRETO - DIAMETRO DE 561.091,08
1000 MM 40,00% 30,00% 30,00% 100,00%
0,72% 100.751,60 0,58% 80.858,79 0,43% 60.032,50 0,58% 80.247,20 2,31%
49 TUBO DE CONCRETO - DIAMETRO DE 321.890,10
1200 MM 31,30% 25,12% 18,65% 24,93% 100,00%
1,68% 234.219,13 1,68% 234.219,13 2,26% 314.415,76 1,10% 154.022,50 6,72%
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TUBO DE CONCRETO - DIAMETRO DE
1500 MM

TUBO DE CONCRETO - DIAMETRO DE
2000 MM

DISSIPADOR DE ENERGIA (REGIME
TURBULENTO)

OBRA DE ARTE CORRENTE:
TRAVESSIA EM GALERIA AFLUENTE
CORREGO BEBEDOURO

GUARDA CORPO

LOCAGAO DO GREIDE
REFORGO DO SUBLEITO
REGULARIZAGAO DA SUB-BASE
EXECUGAO DA BASE
CONSTRUGAO DA CAPA DE

ROLAMENTO

TRANSPORTE DE MATERIAL
ASFALTICO

PLANTIO DE GRAMA

25,00%

1,26% 175.152,71

10,00%

0,03% 143.165,14 0,02% 95.443,43 0,02% 95.443,43

30,00% 20,00% 20,00%

25,00% 33,56%
1,88% 262.729,07 3.77% 525.458,13

15,00% 30,00%

0,03% 143.165,14

30,00%

PAVIMENTAGAO VIARIA

OBRA COMPLEMENTAR: CANTEIRO CENTRAL
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16,44%

2,51% 350.305,42 3,14% 437.881,78
20,00% 25,00%

0,18% 24.627,09 0,13% 17.942,59 0,20% 27.793,42
35,00% 25,50% 39,50%

0,01% 1.132,94
40,00%

2,30% 321.259,09
25,00%

0,58% 80.076,88
25,00%
0,45% 62.988,59

25,00%

6,90% 962.176,86

25,00%

0,45% 62.240,13
25,00%

0,01% 849,71
30,00%

4,07% 568.371,59
44,23%

1,15% 160.153,75
50,00%

0,91% 126.977,17
50,00%
13,80% 1.924.353,71

50,00%

0,90% 124.480,25
50,00%

1,58% 219.861,20
45,00%

0,11% | 14.814,91

100,00%

0,01% 849,71
30,00%

2,83% | 395.405,69
30.77%

0,58% | 80.076,88
25,00%
0,45% | 62.988,59

25,00%

6,90% | 962.176,86

25,00%
0,45% | 62.240,13
25,00%

1,93% @ 268.719,25
55,00%

100,00%
12,56%
100,00%
0,50%
100,00%
3,42%
100,00%
0,11%
100,00%

42,72%
0,02%
100,00%
9,21%
100,00%
2,30%
100,00%
1,81%
100,00%
27,60%

100,00%
1,79%
100,00%
3,50%
3,50%
100,00%

936.876,52

1.751.527,11

70.363,10

477.217,14

14.814,91
5.957.798,48
2.832,35
1.285.036,37

320.307,50

251.954,34

3.848.707,42

248.960,50

488.580,45

488.580,45



10 SERVICOS COMPLEMENTARES 1,19%
% i 1,13%
10.1 | DISPOSITIVO DE PROTEGAO 113% | 156.972,12 o
100,00% 100,00%
g . % . % . 0,06%
10.2 | CERCAMENTO E DIVISA 0,02% 3.424,95 0,02% 2.568,71 0,02% 2.568,71 /o
40,00% 30,00% 30,00% 100,00%
E E 10° MES 11° MES 12° MES
| |TOTALMENSALR$ | 141.4855§| 338.838,80 756.819,21 935.062,07| 1.465.607,20 1.202.799,60 1.108.079,28 723.956,44]  610.922,24| 1.524.570,68 3.130.093,91 EXITXZZRT  100,00%
% MENSAL 1,01% 2,43% 5,43% 6,70% 10,51% 8,62% 7,94% 5,19% 4,38% 10,93% 22,44% 14,40%
|| TOTAL ACUMULADO RS 450.324.35 3.607.81204)  4840.612.44 5948.69172) _ 6.672.648,16 7.283.570.40 .805.141,08 11.938.23499)__13.947.057,25
% ACUMULADO 1,01% 3,44% 8,87% 15,57% 26,08% 34,71% 42,65% 47,84% 52,22% 63,15% 85,60% 100,00%
DESENVOLVIMENTO FISICO/MENSAL
25,00%

20,00%

15,00%

10,00%

5,00%

DESENVOLVIMENTO ESTIMADO

0,00%

1,01%
1

2,43%

5,43%

10,51%

ART:

8,62%

7,94%

MES

VICTOR BARBIERI RIBEIRO

ENGENHEIRO AGRICOLA/AMBIENTAL E CIVIL

CREA/SP: 5070164120
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